COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 21/ 2016

ESTI MATE SUMVARY 14: 49: 22
CONTI D: C19643 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19643- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0  DAYS TIME ALLON 6/19/2017 FI XED COVPLETI ON DAT!
US 24 Town of Buena Vista Enhancenents Project PERCENT TI ME: 5.24 ORI G TI ME ALLOW 6/ 19/2017 FI XED COVPLETI ON DATI
PRQJECT NO. NHPP0242- 059
US 24 ENHANCEMENT PRQJECT IN B
NAVE OF RQAD:
PRQJECT COUNTI ES: CHAFFEE
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 09/ 21/ 2016 DATE TI ME STARTED 09/07/2016
P.O BOX 566 DATE LET 06/ 02/ 2016 DATE WORK BEGAN 09/ 07/ 2016
DATE AWARDED 06/ 22/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 11/ 2016 DATE ACCEPTED
CANON CI TY CO 81215- 05¢ ( 719) 275- 4555 DATE NOTI CE TO PROCEED 09/ 07/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 7,222, 833.00 PARTICl PATING $ 276, 169. 44 $ 276, 169. 44
AWARD PRQJECT AM: $ 6,583, 000.00 NONPARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 3.829% TOTAL EARNI NGS 276, 169. 44 276, 169. 44
FUNDS AVAI LABLE: $ 6,946, 663.56 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 276, 169. 44 276, 169. 44
TOTAL CLAI VB $ 0.00 RETAI NAGE -8,285.08 -8, 285.08
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 267, 884. 36 267, 884. 36
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 267, 884. 36 267, 884. 36
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 267, 884. 36

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19643 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19643-BI D ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP0242- 059 ESTI MATE NO 0001 14: 49: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 000
LS 0. 250 6, 500. 00
26, 000. 00000 0. 250 6, 500. 00
0010 202- 00000 *Removal of Structures and Cbstructions 1. 000 0. 000
LS 0. 000 0. 00
33, 000. 00000 0. 000 0. 00
0015 202-00010 *Renoval of Tree 3. 000 0. 000
EACH 2.000 4, 600. 00
2, 300. 00000 2.000 4, 600. 00
0020 202-00019 *Renoval of Inlet 7.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0025 202-00027 *Renoval of Riprap 7.000 0. 000
SY 0. 000 0. 00
189. 00000 0. 000 0. 00
0030 202- 00035 *Renoval of Pipe 349. 000 0. 000
LF 0. 000 0. 00
71. 00000 0. 000 0. 00
0035 202- 00200 *Renoval of Sidewal k 850. 000 0. 000
SY 28. 000 448. 00
16. 00000 28. 000 448. 00
0040 202-00202 *Renoval of CQutter 210. 000 0. 000
LF 89. 000 890. 00
10. 00000 89. 000 890. 00
0045 202- 00203 *Renoval of Curb and CQutter 6, 537. 000 0. 000
LF 1, 641. 000 21, 333.00
13. 00000 1, 641. 000 21, 333. 00
0050 202- 00205 *Renoval of Weel Stop 6. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0055 202-00206 *Renoval of Concrete Curb Ranp 139. 000 0. 000
SY 14. 000 812. 00

58. 00000 14. 000 812. 00



CONTI D C19643 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19643- Bl D ESTI MATE RUN 09/ 21/ 2016
PRQIECT: NHPP0242- 059 ESTI MATE NO 0001 14: 49: 22
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 202-00210 *Renmoval of Concrete Pavenent 291. 000 0. 000
SY 0. 000 0. 00
45. 00000 0. 000 0. 00
0065 202-00220 *Renoval of Asphalt Mat 27,512. 000 0. 000
SY 8, 930. 000 53, 580. 00
6. 00000 8, 930. 000 53, 580. 00
0070 202-00240 *Renoval of Asphalt Mat (Pl aning) 44, 310. 000 0. 000
SY 0. 000 0. 00
2. 35000 0. 000 0. 00
0075 202-00250 *Removal of Pavenment Marking 1, 200. 000 0. 000
SF 367. 000 1, 266. 15
3. 45000 367. 000 1, 266. 15
0080 202- 00420 *Renmoval of Pedestrian Rail 62. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0085 202-00700 *Renoval of Light Standard 15. 000 0. 000
EACH 3. 000 1, 032. 00
344. 00000 3. 000 1, 032. 00
0090 202- 00705 *Removal of Light Standard Foundation 15. 000 0. 000
EACH 0. 000 0. 00
740. 00000 0. 000 0. 00
0095 202-00750 *Renoval of Luminaire 13. 000 0. 000
EACH 3. 000 168. 00
56. 00000 3. 000 168. 00
0100 202-00810 *Renoval of G ound Sign 73. 000 0. 000
EACH 10. 000 1, 070. 00
107. 00000 10. 000 1, 070. 00
0105 202-00821 *Renoval of Sign Panel 54. 000 0. 000
EACH 11. 000 836. 00
76. 00000 11. 000 836. 00
0110 202-00825 *Removal of Flashing Beacon 2. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00



CONTI D C19643 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19643-BI D ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP0242- 059 ESTI MATE NO 0001 14: 49: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 202-00828 *Renoval of Traffic Signal 1. 000 0. 000
LS 0. 000 0. 00
8, 900. 00000 0. 000 0. 00
0120 202-01000 *Renoval of Fence 21.000 0. 000
LF 0. 000 0. 00
58. 00000 0. 000 0. 00
0125 202-01130 *Renoval of Quardrail 132. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0130 202-01175 *Renoval of Quardrail 107. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0135 202- 01300 *Renoval of End Anchorage 3. 000 0. 000
EACH 0. 000 0. 00
764. 00000 0. 000 0. 00
0140 202-04001 *Plug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0145 202- 04005 *C ean Val ve Box 17. 000 0. 000
EACH 0. 000 0. 00
869. 00000 0. 000 0. 00
0150 203-00010 *Uncl assi fied Excavation (Conplete In Place) 4,073. 000 0. 000
CY 0. 000 0. 00
36. 00000 0. 000 0. 00
0155 203-00100 *Muck Excavation 50. 000 0. 000
CY 0. 000 0. 00
95. 00000 0. 000 0. 00
0160 203-01140 *Rol I'i ng 60. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0165 203-01500 *Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00



CONTI D C19643 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19643-BI D ESTI MATE RUN 09/ 21/ 2016
PRQIECT: NHPP0242- 059 ESTI MATE NO 0001 14: 49: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 203-01594 *Conbi nati on Loader 30. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0175 203-01597 *Pot hol i ng 80. 000 0. 000
HOUR 0. 000 0. 00
280. 00000 0. 000 0. 00
0180 203-01622 *Sweepi ng (Wth Pickup Broom 40. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0185 203-02330 *Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0190 206- 00000 *Structure Excavation 54. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0195 206- 00065 *Structure Backfill (FlowFill) 5. 000 0. 000
CY 0. 000 0. 00
295. 00000 0. 000 0. 00
0200 206- 00100 *Structure Backfill (dass 1) 50. 000 0. 000
CY 0. 000 0. 00
88. 00000 0. 000 0. 00
0205 207-00205 *Topsoi | 287. 000 0. 000
CY 0. 000 0. 00
47. 00000 0. 000 0. 00
0210 208-00008 Erosion Log Type 2 (12 Inch) 1, 169. 000 0. 000
LF 1, 169. 000 24,549. 00
21. 00000 1, 169. 000 24,549. 00
0215 208- 00020 Silt Fence 1, 973. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0220 208- 00035 Aggr egat e Bag 348. 000 0. 000
LF 23. 000 414. 00
18. 00000 23. 000 414. 00



CONTI D C19643 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19643-BI D ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP0242- 059 ESTI MATE NO 0001 14: 49: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 208- 00045 *Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
0230 208- 00054 StormDrain Inlet Protection (Type I1) 21.000 0. 000
EACH 12. 000 3, 000. 00
250. 00000 12. 000 3, 000. 00
0235 208-00070 *Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0240 208-00103 *Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0245 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0250 208-00106 *Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0255 208-00107 *Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
62. 00000 0. 000 0. 00
0260 208- 00207 *Erosi on Control Managenent 175. 000 0. 000
DAY 3. 000 1, 029. 00
343. 00000 3. 000 1, 029. 00
0265 208- 00400 *Wat er Control 1. 000 0. 000
LS 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
0270 210- 00007 *Reset Weel Stop 4. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0275 210- 00012 *Reset Mailbox Structure (Type 2) 1. 000 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0. 00



CONTI D C19643 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19643-BI D ESTI MATE RUN 09/ 21/ 2016
PRQIECT: NHPP0242- 059 ESTI MATE NO 0001 14: 49: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 210- 00050 *Reset Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0285 210- 00479 *Reset Radi o Communi cation Antenna 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0290 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
181. 00000 0. 000 0. 00
0295 210-00848 *Reset Traffic Signal Controller and Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0300 210-00866 *Reset Fire Preenption Unit and Timer 4. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0305 210-01000 Reset Fence 180. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0310 210-01710 *Reset Val ve 1. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0315 210-04010 *Adj ust Manhol e 9. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0320 210- 04050 *Adj ust Val ve Box 17. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0325 212-00006 Seedi ng (Native) 0. 400 0. 000
ACRE 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0330 212-00032 Soi | Condi tioni ng 0. 500 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00



CONTI D C19643 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19643-BI D ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP0242- 059 ESTI MATE NO 0001 14: 49: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 212-00050 Sod 4, 838. 000 0. 000
SF 0. 000 0. 00
1. 25000 0. 000 0. 00
0340 213-00002 Mil ching (Weed Free Hay) 0. 400 0. 000
ACRE 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0345 213-00008 Mil chi ng (Wod Chi p) 74.000 0. 000
CF 0. 000 0. 00
37. 00000 0. 000 0. 00
0350 213-00061 Mil ch Tackifier 40. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0355 214-00000 Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
0360 214- 00350 Deci duous Shrub (5 Gallon Contai ner) 20. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0365 216-00101 Soi | Retention Blanket (Straw Coconut) (Photodegradable 11. 000 0. 000
d as
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0370 240- 00000 *WIdlife Biologist 20. 000 0. 000
HOUR 10. 250 1,199. 25
117. 00000 10. 250 1,199. 25
0375 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 000
LS 0. 500 1, 400. 00
2, 800. 00000 0. 500 1, 400. 00
0380 250- 00050 *Moni toring Techni ci an 16. 000 0. 000
HOUR 0. 000 0. 00
96. 00000 0. 000 0. 00
0385 250-00110 *Heal th and Safety O ficer 8. 000 0. 000
HOUR 8. 000 1, 088. 00
136. 00000 8. 000 1, 088. 00



CONTI D C19643 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19643-BI D ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP0242- 059 ESTI MATE NO 0001 14: 49: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 250-00120 *Mat erial Sanpling and Delivery 4. 000 0. 000
EACH 3. 000 318. 00
106. 00000 3. 000 318. 00
0395 250-00200 Mat eri al Handl i ng (Stockpile) 10. 000 0. 000
CY 0. 000 0. 00
46. 00000 0. 000 0. 00
0400 250-00210 Solid Waste Di sposal 10. 000 0. 000
CY 0. 000 0. 00
54. 00000 0. 000 0. 00
0405 250- 00220 *Hazar dous Waste Di sposal 10. 000 0. 000
CY 0. 000 0. 00
700. 00000 0. 000 0. 00
0410 304- 06000 *Aggregat e Base Course (C ass 6) 8, 205. 000 0. 000
TON 0. 000 0. 00
29. 00000 0. 000 0. 00
0415 304- 06009 Aggregat e Base Course (O ass 6) (Special) 473. 000 0. 000
TON 0. 000 0. 00
34. 00000 0. 000 0. 00
0420 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 194. 000 0. 000
TON 0. 000 0. 00
183. 00000 0. 000 0. 00
0425 403-34721  Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 20, 803. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0430 411-10255  Enulsified Asphalt (Sl ow Setting) 8, 046. 000 0. 000
GAL 0. 000 0. 00
5. 00000 0. 000 0. 00
0435 412-00600 *Concrete Pavenment (6 Inch) 2,148. 000 0. 000
SY 55. 000 4, 345. 00
79. 00000 55. 000 4, 345. 00
0440 420-00112 *CGeotextile (Drainage) (Cass 1) 23.000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0. 00



CONTI D C19643 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PCN: 19643-BI D ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP0242- 059 ESTI MATE NO 0001 14: 49: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 503-00024 *Drilled Caisson (24 Inch) 96. 000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0.00
0450 503-00048 *Drilled Caisson (48 Inch) 82. 000 0. 000
LF 0. 000 0. 00
640. 00000 0. 000 0. 00
0455 504-03500  *Retaining Wall (Design Build) 153. 000 0. 000
SF 0. 000 0. 00
231. 00000 0. 000 0. 00
0460 506-00212  *Riprap (12 Inch) 23. 000 0. 000
CcY 0. 000 0. 00
125. 00000 0. 000 0. 00
0465 507- 00000 *Concrete Slope and Ditch Paving 2.000 0. 000
CcY 0. 000 0. 00
539. 00000 0. 000 0. 00
0470 514-01017 *Conbi nation Pedestrian and Traffic Rail (Special) 114. 000 0. 000
LF 0. 000 0. 00
376. 00000 0. 000 0. 00
0475 601- 01000 *Concrete O ass B 24.000 0. 000
CcY 0. 000 0. 00
533. 00000 0. 000 0. 00
0480 602-00000 *Rei nforcing Steel 595. 000 0. 000
LB 0. 000 0. 00
4. 33000 0. 000 0. 00
0485 603-01180 *18 Inch Reinforced Concrete Pipe 333. 000 0. 000
LF 0. 000 0. 00
141. 00000 0. 000 0. 00
0490 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 438. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
0495 603-05118 *23x14 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
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PCN: 19643-BI D ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP0242- 059 ESTI MATE NO. 0001 14: 49: 22
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 603-10180 *18 Inch Corrugated Steel Pipe 3. 000 0. 000
LF 0. 000 0. 00
618. 00000 0. 000 0.00
0505 603-50012 *12 Inch Plastic Pipe 20. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0.00
0510 604- 00305 *Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0.00
0515 604- 13005 *Inlet Type 13 (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0.00
0520 604- 16005 *Inlet Type 16 (5 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0.00
0525 604- 30005 *Manhol e Sl ab Base (5 Foot) 4.000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0.00
0530 604- 30010 *Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0.00
0535 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (31 IN M) 139. 000 0. 000
LF 0. 000 0. 00
74.00000 0. 000 0.00
0540 606- 00740 *Quardrail Type 7 (Style CE) 43. 000 0. 000
LF 0. 000 0. 00
182. 00000 0. 000 0.00
0545 606- 00741 *Quardrail Type 7 (Style CE) (Special) 71. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0.00
0550 606- 01370 *Transi tion Type 3G (31 IN M) 2. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
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PCN: 19643-BI D ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP0242- 059 ESTI MATE NO. 0001 14:49: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 606- 01385 *Transition Type 3J (31 I N M) 3. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0560 606- 01390 *End Anchorage Type 3K (31 I N MzS) 3. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0565 606- 02003 *End Anchorage (Nonflared) (31 IN M3S) 2.000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0570 606-11015 *Bridge Rail Type 10R (Special) 40. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0575 607-11525 Fence (Plastic) 1, 037. 000 0. 000
LF 676. 000 3,380. 00
5. 00000 676. 000 3, 380. 00
0580 608- 00000 *Concrete Sidewal k 2,979. 000 0. 000
5% 152. 000 7,752.00
51. 00000 152. 000 7,752.00
0585 608- 00010 *Concrete Curb Ranp 647. 000 0. 000
Sy 0. 000 0. 00
90. 00000 0. 000 0. 00
0590 608-00015 *Det ect abl e War ni ngs 20. 000 0. 000
SF 0. 000 0. 00
53. 00000 0. 000 0. 00
0595 609- 20010 *Curb Type 2 (Section B) 42.000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0600 609-21010 *Curb and CGutter Type 2 (Section I|-B) 617. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0605 609-21020 *Curb and CGutter Type 2 (Section I1-B) 7, 147.000 0. 000
LF 100. 000 2,300. 00
23. 00000 100. 000 2,300. 00



CONTI D C19643 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19643- Bl D ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP0242- 059 ESTI MATE NO 0001 14: 49: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0610 609-21021 *Qurb and Qutter Type 2 (Section I1-M 77.000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0615 609- 21900 *CQurb and Qutter Type 2 (Special) (9 Inch) 10. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0620 609-24002  *Qutter Type 2 (2 Foot) 116. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0625 609-24004  *Qutter Type 2 (4 Foot) 803. 000 0. 000
LF 0. 000 0. 00
44. 00000 0. 000 0. 00
0630 609-24008 *Qutter Type 2 (8 Foot) 31. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0635 610- 00020 *Medi an Cover Material (Patterned Concrete) 2,139. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0640 612-00001  *Delineator (Type I) 46. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0645 612-00002  *Delineator (Type I1) 34. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0650 612-00041 *Del i neator (Flexible) (Type I) 24.000 0. 000
EACH 0. 000 0. 00
156. 00000 0. 000 0. 00
0655 613-00100 *1 Inch Electrical Conduit 160. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0660 613-00206 *2 Inch Electrical Conduit (Bored) 1, 090. 000 0. 000
LF 146. 000 9, 052. 00
62. 00000 146. 000 9, 052. 00



CONTI D C19643 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19643- Bl D ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP0242- 059 ESTI MATE NO 0001 14: 49: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0665 613-00306 *3 Inch Electrical Conduit (Bored) 1, 100. 000 0. 000
LF 73. 000 5, 256. 00
72. 00000 73. 000 5, 256. 00
0670 613-01100 *1 Inch BElectrical Conduit (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0675 613-01200 *2 Inch BElectrical Conduit (Plastic) 100. 000 0. 000
LF 100. 000 2,100. 00
21. 00000 100. 000 2,100. 00
0680 613-01202 *2 Inch Electrical Conduit (Plastic) (Install Only) 2,560. 000 0. 000
LF 157. 000 7,693. 00
49. 00000 157. 000 7,693. 00
0685 613-01302 *3 Inch Blectrical Conduit (Plastic) (Install Only) 330. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0690 613-07034 *Pul | Box (24"x36"x18") 5. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0695 613-07060 *Pull Box (18"x30"x18") Deep 20. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0700 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
32, 000. 00000 0. 000 0. 00
0705 613- 20000 *Light Standard and Luninaire (Install Only) 22. 000 0. 000
EACH 0. 000 0. 00
740. 00000 0. 000 0. 00
0710 613-20210 *Luminaire (Special) (Install Only) 4. 000 0. 000
EACH 0. 000 0. 00
313. 00000 0. 000 0. 00
0715 613-40010 *Light Standard Foundati on 20. 000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
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PCN: 19643-BI D ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP0242- 059 ESTI MATE NO. 0001 14: 49: 22
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0720 614-00011 *Sign Panel (dass I) 400. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0725 614-00012 *Sign Panel (Oass I1) 439. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0730 614-01512 *Steel Sign Support (2-1nch Round)(Post) 444. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0735 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 44. 000 0. 000
EACH 0. 000 0. 00
157. 00000 0. 000 0. 00
0740 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 444. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0745 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 38. 000 0. 000
EACH 0. 000 0. 00
282. 00000 0. 000 0. 00
0750 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0755 614-70200 *Accessi bl e Pedestrian Signal 8. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0760 614-70336 *Traffic Signal Face (12-12-12) 10. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0765 614-70448 *Traffic Signal Face (12-12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0770 614-72863 *Pedestrian Push Button Post Assenbly 24. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
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PCN: 19643-BI D ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP0242- 059 ESTI MATE NO 0001 14: 49: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0775 614-72885 *Traffic Signal Vehicle Detector (Special) 4.000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0780 614-80003 *Rect angul ar Rapi d Fl ashi ng Beacon 16. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0785 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 4.000 0. 000
EACH 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
0790 614- 84100 *Traffic Signal Pedestal Pole Al uninum 16. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0795 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 130 12, 740. 00
98, 000. 00000 0.130 12, 740. 00
0800 625-00001 *Construction Surveying (Hourly) 80. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0805 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
409, 000. 00000 0. 000 0. 00
0810 626-01102 *Public Information Services (Tier I1) 1. 000 0. 000
LS 0.110 3,410. 00
31, 000. 00000 0. 110 3,410. 00
0815 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 1, 270. 000 0. 000
GAL 45. 000 2,745.00
61. 00000 45. 000 2,745.00
0820 627-00013 *Pavement Marking Paint (H gh Build) 302. 000 0. 000
GAL 0. 000 0. 00
132. 00000 0. 000 0. 00
0825 627-40012 *Met hyl Met hacryl ate Pavenent Marking (Wrd 1, 969. 000 0. 000
Symbol ) (1 nl ai d)
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
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PON: 19643-BI D ESTI MATE RUN 09/ 21/ 2016
PRQIECT: NHPP0242- 059 ESTI MATE NO 0001 14: 49: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 627-40013 *Met hyl Met hacryl ate Pavenent Marking (X Walk Stop 4, 315. 000 0. 000
line)(Inl
) SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0835 627-40015 *Met hyl Met hacryl ate Pavenent Marking (Col ored)(Inlaid) 12. 000 0. 000
GAL 0. 000 0. 00
940. 00000 0. 000 0. 00
0840 629-01001 *Survey Monunent (Type 1) 6. 000 0. 000
EACH 0. 000 0. 00
877.00000 0. 000 0. 00
0845 629-01006  *Survey Monunent (Type 6) 9. 000 0. 000
EACH 0. 000 0. 00
627. 00000 0. 000 0. 00
0850 630- 00000 *Fl aggi ng 9, 000. 000 0. 000
HOUR 589. 000 13, 547. 00
23. 00000 589. 000 13, 547. 00
0855 630- 00007 *Traffic Control Inspection 76. 000 0. 000
DAY 2.000 866. 00
433. 00000 2.000 866. 00
0860 630-00012 *Traffic Control Managenent 175. 000 0. 000
DAY 8. 000 5, 464. 00
683. 00000 8. 000 5, 464. 00
0865 630-80002 *Fl ashi ng Beacon (Sol ar) 10. 000 0. 000
EACH 1. 000 313. 00
313. 00000 1. 000 313. 00
0870 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 2.500 940. 00
376. 00000 2.500 940. 00
0875 630-80341  *Construction Traffic Sign (Panel Size A) 100. 000 0. 000
EACH 7.500 277.50
37. 00000 7.500 277.50
0880 630-80342  *Construction Traffic Sign (Panel Size B) 50. 000 0. 000
EACH 15. 500 573.50

37. 00000 15. 500 573. 50
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PON: 19643-BI D ESTI MATE RUN 09/ 21/ 2016
PRQIECT: NHPP0242- 059 ESTI MATE NO 0001 14: 49: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0885 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 0. 000 0. 00
37. 00000 0. 000 0. 00
0890 630- 80344 *Construction Traffic Sign (Special) 300. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0895 630- 80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 7,400. 00
3, 700. 00000 2.000 7,400. 00
0900 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
yee) EACH 1. 000 600. 00
600. 00000 1. 000 600. 00
0905 630- 80360 *Drum Channel i zi ng Devi ce 246. 000 0. 000
EACH 123. 000 1, 476. 00
12. 00000 123. 000 1, 476. 00
0910 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 110. 000 0. 000
EACH 8. 500 314.50
37. 00000 8.500 314.50
0915 630- 80380 *Traffic Cone 300. 000 0. 000
EACH 100. 000 125. 00
1. 25000 100. 000 125. 00
0920 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0925 700- 70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0930 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 2, 000. 000 2, 000. 00
1. 00000 2, 000. 000 2, 000. 00
0935 700-70012 F/ A Asphalt Pavenent |ncentive 125, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 19643- Bl D ESTI MATE RUN 09/ 21/ 2016
PRQIECT: NHPP0242- 059 ESTI MATE NO 0001 14: 49: 22
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0940 700-70016 F/ A Fuel Cost Adj ustnent 14, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0945 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0950 700-70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 146. 000 146. 00
1. 00000 146. 000 146. 00
0955 700- 70025 F/' A Quality Incentive Paynent 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0960 700-70031 F/ A Interim Surface Repair 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0965 700- 70060 F/' A Adjust (Uilities) 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0970 700- 70082 F/ A Furnish & Install Electrical Service 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0975 700- 70380 F/ A Erosion Control 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0980 700- 70587 F/ A Hazardous Waste Di sposal (Contaninated Soils) 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 7,163,546.85$% 222,347.90 $ 222, 347.90
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0985 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 26, 000. 00
26, 000. 00000 1. 000 26, 000. 00
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PCN: 19643-BI D ESTI MATE RUN 09/ 21/ 2016
PRQJECT: NHPP0242- 059 ESTI MATE NO. 0001 14: 49: 22
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0990 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 26, 000. 00
26, 000. 00000 1. 000 26, 000. 00
0995 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 250 1,821.54
7, 286. 15000 0. 250 1,821.54
CAT 0400 CURRENT AMI  $ 59,286.15 $ 53,821.54 % 53, 821. 54

PRQJIECT TOTAL CURRENT AMI $ 7,222,833.00$

276,169.44 $ 276, 169. 44



